
ANL Production Schedule - Sectors 18, 26 and 11 Rev 3 Date: 14, September
 2004

Hutch 
Number

Submittal 
Drawings 
Sent to 

Argonne

Submittal 
Drawings 
Approved

Fabrication 
Drawings 
Complete, 
Lead and 

Steel 
Ordered

Steel and 
Lead 

Received, 
Fabrication 
Underway

Fabrication 
Complete-

Panels Ship 
on Dates 
Shown

Panels 
Arrive at 
Argonne

Field 
Installation 
of Panels 
Complete

Paint 
Complete

Electrical 
Complete

Piping 
Complete

Estimated Beneficial 
Occupancy from 
Original Contract 

(Request Date from 
Argonne)

18-ID-D EXT Complete Complete Complete Complete Complete Complete Complete Complete 9/23/2004 Complete 9/24/2004

26-ID-A Complete Complete Complete Complete Complete Complete Complete 50% done 10/1/2004 10/1/2004 10/8/2004

26-ID-B Complete Complete Complete Complete Complete Complete 10/4/2004 10/11/2004 10/29/2004 10/29/2004 10/29/2004

26-ID-C Complete Complete Complete
Complete    
9/20/2004    
10/4/2004

9/15/2004    
9/24/2004    

10/15/2004    

9/17/2004    
9/27/2004    

10/18/2004
11/1/2004 11/8/2004 12/3/2004 12/3/2004 11/19/2004

11-BM-A Complete Complete Complete 10/4/2004    
10/18/2004

10/27/2004    
11/2/2004

10/29/2004    
11/5/2004 11/19/2004 11/26/2004 12/14/2004 12/14/2004 12/10/2004

11-BM-B Complete Complete Complete 11/1/2004 11/19/2004 11/22/2004 12/10/2004 12/17/2004 1/14/2005 1/14/2005 1/14/2005



Front End Installation Schedule 
October 20, 2004 

 
 
January 2005  

 
• 26ID 
• 30ID 
• Finish up 23BM 

 
 
May 2005 

 
• 11BM 
• Finish up 24 BM 

 
 
January 2006 

 
• 21BM 

 




